Weekly Construction Update

Sep 1-Sep 5, 2014

What’s New on Site this Week?

Exterior

. Roof: Applying waterproofing material above East Wing.

. East Wing: Final review of carved marble on north fagcade.

Interior

. West elevator services Ground through 3™ Floors only effective Aug.
29 — Nov. 1.

. The Basement tunnel is open to employees only effective Aug. 29 —
Nov. 1.

Continuing Activities

Exterior

. North Wing: Marble repair and restoration continues. Window
repair and restoration on west fagade.

. West Wing: Marble and window repair and restoration continues.

. East Wing: Workers are blending the old and new marble.

. Roof demolition at'the Quadriga level and East;Wing.

Interior

C Demolition activities continue.

& Temporary protective wall construction’continues.

. Basement: Concrete slab removal and foundation underpinning

continues. Miscellaneous asbestos removal continues. Mechanical,
electrical, plumbing installation continues.
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Effective Aug. 29 — Nov. 1, the west elevator services Ground through 3
Floors only. The Basement tunnel is open to employees only.
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Anticipated Noise and Disturbances

Exterior

. Expect noise, vibration, and workers in view wherever there is
scaffolding.

Interior

H Paint stripping windows at night. Odors may still linger in mornings.

. Vibration and noise levels will increase throughout the building.

Looking Ahead — Three Weeks Out

Exterior =

. Main roof repair continues. T ey

. East Wing: North fagade:scaffolding comes down.

. Flag poles removed from roof, official flags in Court of Honor.

Interior =iF;

. Construction activity accelerates, especially for'roofing and demolition.

. Basement: Mechanical, electrical-and plumbing (MEP)-underslab

installation will continue. Underpinning and slab/removal continues.
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A waterproof membrane has been applied to a section of the East
Wing roof.

o Capitol Complex Tenant Inquiries Public and Press Inquiries
Qu estlonS or Cathy Klima, Communications Officer, Capitol Restoration Curt Yoakum, Director, Communications and Legislation
Department of Administration Department of Administration
CommentS? cathy.klima@state.mn.us | 651-201-2627 curtis.yoakum@state.mn.us | 651-201-2771

Visiting the Capitol? See the Minnesota State Capitol Restoration Project website.
To browse planning and communications documents about this project visit the Minnesota State Capitol Preservation Commission website.
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What to Expect What’s Open
The Capitol is an active construction site and your safety is our . Entrances: South Main Entrance and the accessible Ground Floor
number one priority. Please stay within the designated public areas. Entrance under the South Main Entrance stairs.

. West Wing: 2", 3 floors.
Interior ’ North Wing
. Expect to see temporary walls where construction is present. e Basement tunnel: Open to employees only effective Aug. 29 — Nov. 1.
. Expect construction workers and machinery, noise and vibration. s West elevator, adjacent to South Main Entrance, services Ground

d ; i
. The basement tunnel is open to employees only Aug. 29 — Nov. 1. through 3 Floors only effective Aug. 29 — Nov. 1.

Temporary corridors will slightly reconfigure day-to-day to
accommodate work areas. Signage will guide you through the

corridors. An audio recording helps blind and low-vision employees What'’s Closed
navigate the Capitol tunnel as they enter the Capitol basement from . Entrances: East Wing, West Wing, University Ave (north side of
the State Office Building. building).
2 Rotunda
Exterior , ‘ . East Wing: All floors.
. Expect scaffolding, chain link fences, machinery, noise, workers and . West Wing: Ground, 1°t Floors. S
Closetisilcui i) Q Basement tunnel: Closed to the public, effective Aug. 29 — Nov. 1.
o Quadriga 7 | L
L NE circular stairs: Closed to the public, except for emergencies.
. East elevator;“All floors. tit "
. West elevator: Basement level only.

Learn the latest about parking, accessibility, news, and FAQs. Visit the Minnesota State Capitol Restoration Project website.

Wlb'l You may want plan for extra time to get to your destination(s). We (l>
innesata apologize for any inconveniences during this historic restoration project.  JEDLUNNI'
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